

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 June 2026
Team ID	
Project Name	Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Pipeline Setup & Clean	USN-1	As a data analyst, I can clean the raw student survey dataset to fix missing values for breakfast habits and stress levels.	3	High	Yashwitha Reddy Nara
Sprint-1	Data Pipeline Setup & Clean	USN-2	As a data analyst, I can join the survey responses with the cafeteria transaction logs using common key variables.	2	High	Yashwitha Reddy Nara
Sprint-1	Metric Frameworks	USN-3	As an analyst, I can build calculated fields in Tableau to group categorical student data into clear focus and stress indexes.	2	Medium	Yashwitha Reddy Nara
Sprint-2	Student Insights View	USN-4	As a student user (like Rahul), I want to view an interactive dashboard that maps skipping breakfast to subsequent drop-offs in concentration.	5	High	Yashwitha Reddy Nara
Sprint-2	Student Insights View	USN-5	As a student user (like Priya), I want to view trend lines mapping emotional stressors to sudden comfort food reliance.	3	High	Yashwitha Reddy Nara

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Cafeteria Admin View	USN-6	As a cafeteria manager, I want to see low vegetable and fruit consumption data alongside high fast food volume trends on a clear canvas.	5	High	Yashwitha Reddy Nara
Sprint-3	Cafeteria Admin View	USN-7	As a cafeteria manager, I want to filter student dietary configurations by academic major and residential status to optimize regional menus.	2	Medium	Yashwitha Reddy Nara

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	4 Days	24 June 2026	28 June 2026	7	28 June 2026
Sprint-2	8	4 Days	28 June 2026	02 July 2026	8	02 July 2026
Sprint-3	7	4 Days	02 July 2026	06 July 2026	7	06 July 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{Total Story Points}}{\text{Total Project Duration in Days}} = \frac{22 \text{ points}}{12 \text{ Days}} = 1.83 \text{ story points per day}$$

Burndown Chart Metrics:

This tracking timeline represents the work remaining over your 12-day schedule:

- **Day 0 (Start of Project): 22 story points** remaining.
- **Day 4 (End of Sprint-1): 15 story points** remaining (USN-1, USN-2, and USN-3 are finalized).
- **Day 8 (End of Sprint-2): 7 story points** remaining (Student Portal Views for USN-4 and USN-5 are finalized).
- **Day 12 (End of Sprint-3): 0 story points** remaining (All Cafeteria Management features are fully delivered and deployed).

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>